

EASTON SMART GROWTH COMPREHENSIVE PLAN SCHEDULE

DATE	MEETING TYPE/PURPOSE	ATTRIBUTES	AGENDA/TOPICS
July 10, 2023	<i>Project Initiation Meeting</i>	In-person	Project Timeline, DOS Process, Next Steps
December 19, 2023	<i>DOS CPC #1</i>	In-person	Community Participation Plan, Local and Regional Planning Efforts, Community Profile
January 2024	<i>DOS CPC #2</i>	In-person	Review of Community and Agricultural Profile Data
February 2024	<i>DOS CPC #3</i>	In-person	Draft Community Profile and Implementation Plan
March 2024	<i>Public Workshop</i>	In-person	Community Profile and Implementation Strategies
April 2024	<i>DOS CPC #4</i>	In-person	Review Draft Implementation Plan
May 2024	<i>DOS CPC #5</i>	In-person	Review Draft Comprehensive Plan
June 2024	<i>CPC Public Hearing #1 Draft Plan</i>	In-person	Refer to Town Board as Final Draft
June 2024	<i>Town Board Meeting</i>	In-person	Initiate SEQRA, complete required coordinated review; and set Public Hearing #2
July 2024	<i>Town Board Public Hearing #2</i>	In-person	Public Hearing on Final Plan
July 2024	<i>Plan Adoption</i>	In-person	Laberge Group to prepare resolution to close out SEQRA and adopt Plan for consideration